SR 509/ I-5 Freight and
Congestion Relief Project

Revised August 2004

Project Description:

Completes SR 509 as a six-lane freeway
(including the HOV lanes) from S. 188" St.
to I-5 in SeaTac.

Adds six miles of new lanes on I-5 from S
320" in Federal Way to SeaTac.

Improves the 1-5/SR 516 interchange and
adds a new interchange between I-5 and S.
228" St. in Kent.

Adds a new interchange on SR 509 that will
connect to a new South Access roadway
serving Sea-Tac International Airport.
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Project Benefits:

Completes SR 509 by connecting it to I-5,
thereby completing an additional north-south
urban corridor. Provides HOV connections
between I-5 and SR 509.

Improves freight mobility in the state’s most
heavily used freight corridor.
Accommodates improved access to Sea-Tac
International Airport.

Provides substantial peak-hour travel
timesavings between Seattle and Tacoma.
Reduces congestion on I-5 by diverting
traffic from Southcenter Hill on I-5.

Protects the environment by improving fish
passage and water quality in the Des Moines
Creek Basin.

A

Project Cost Range:

10% chance the cost < $861 Million

50% chance the cost < $896 Million

90% chance the cost < $937 Million

Project Risks:

Acquisition of right of way and relocation of
businesses and residents may take longer and
cost more than anticipated.

Changes to seismic design criteria or
unforeseen, poor soils conditions could
increase costs for bridges and structures.
Unfavorable market conditions (i.e., a limited
number of qualified/available contractors,
higher labor/materials) could increase
construction costs.

Remediation of arsenic contaminated soils
affected by the project could increase costs.
Unexpected utility relocation or stormwater
management requirements could increase
costs.

Schedule or funding delays will result in
increases in costs due to inflation.

What's Changed Since 2003:

e Scope: The scope of the project has not changed.

e Schedule: Final design and field construction have been delayed due to lack
of funding. The project can be completed within seven years, but will take
longer if only partial, rather than full, funding is authorized.

o Design: Geometric design, hydraulic design, and right-of-way access hearings
have been completed.

e Cost: The cost range shown above, which assumes full funding for the
project by July 2005, reflects higher certainty than the 2003 estimate.

¢ Right-of-Way: Acquisition of some critical right-of-way and associated
relocation of residents has begun.

Financial Fine Print (Key Assumptions):

o Full funding for the project is available by July 2005.

¢ Project cost to complete (total estimated cost less funding to date), at 90%
certainty, is $884 million.

o Additional funds (federal, state, regional and local) are needed to complete
this project.

e Each year the project is delayed increases the project cost by from $20 to $30
million due mainly to price inflation for right-of-way and construction.

Level of
Project Design:

Low

Medium High
August 18, 2004
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